

SECRET

COR-0734
Copy 1 of 6

18 January 1960

ACTIVITY PROGRAM

CORONA

DOCUMENT NO. 28
NO CHANGES. ☒
☐ 201
CLASS. SECRET
REVIEW DATE 201
AUTH: 28
DATE: 2 Dec 81 REVIEWED: 300012

1. PURPOSE:

To cover the cost of additional work resulting from the Review Committee recommendations on Contract No. RT-100. This contract covers the FY 1959 Program only.

25X1A

2. DESCRIPTION OF WORK OR SERVICES REQUIRED:

Work to be performed hereunder concerns the discovery of causes and the solution thereof for recent malfunctions. A large portion of the costs are concerned with qualification, requalification and multiple testing of component parts. Attached (Appendix A) is a list of detailed work to be performed by the Prime and subcontractors to accomplish the above. The estimated price for completion of this work, based on conversations held on 6 January 1960 is [REDACTED] which does not include an additional [REDACTED] for General Electric field service which it is anticipated will be charged to the White program. The Contractor is presently without funds to cover the costs of this work, but has been authorized to proceed. It is recommended that [REDACTED] be added at this time to cover costs through 15 February 1960.

25X1A
25X1A

3. EXPECTED ADDITIONAL OR RELATED WORK OR SERVICES:

The work to be performed under paragraph 2 above incorporates changes in configuration for Units 9004 and 9005, and assumes all units subsequent to unit 9005 shall be to the configuration of Unit 9006. Any additional changes required would be considered additional work.

4. TOTAL ESTIMATED COST:

Tab A attached hereto furnishes detailed data on the entire CORONA program including items covered by funds from other sources. The following summary is presented with regard to Contract RT-100:

Total contract price (including all new work)
Present contract price
Additional 1960 funding required
Funding available (1960 Budget)
Funding required from Agency Reserve

25X1A

*This figure does not include the estimated cost of [REDACTED] for General Electric field service personnel. It is assumed that this will be covered by "white side" funding.

Tab B attached hereto furnishes a current funding report on the CORONA, CORONA Follow-On and ARGON programs.

5. DELIVERY SCHEDULE OR PERIOD OF PERFORMANCE:

Not applicable

6. REMARKS:

This covers the 1959 program only. The CORONA Follow-on (1960 program) and the ARGON Program have been covered completely by Air Force/ARPA funding. Approval of this Activity Program will authorize the DD/P Comptroller to take such action as is required to obtain the [REDACTED] from the Agency Reserve.

[REDACTED]
Authorized DPD-DD/P Requester

CONCURRENCE:

[REDACTED]
WILLIAM BURKE
Colonel, USAF
Acting Chief, DPD-DD/P

20 JAN 1960

RECOMMENDED FOR APPROVAL:

[REDACTED]
RICHARD M. BISSELL, JR.
Deputy Director (Plans)

JAN 1960

[REDACTED]
ALLEN W. DULLES
Director

21 JAN 1960

7. CONDITIONS OF APPROVAL:

Subject to availability of funds from DD/P budget and release from the Reserve.

DPD-DD/P [REDACTED]:pf

Distribution:

- # 1 - Contracts/DPD
- # 2 - DD/P
- # 3 - A/CH/DPD
- # 4 - Ch/DB/DPD
- # 5 - Comp/DPD
- # 6 - Chrono/COR